COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/06/2004

ESTIMATE SUMMARY 17:46:18
CONTID: C13957 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 13957-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 54.0 DAYS TIME ALLOW: 50 CALENDAR DAYS
WADS. BLVD: BELLEVIEW TO HAMP PERCENT TIME: 108.00 ORIG TIME ALLOW: 50 CALENDAR DAYS
PROJECT NO: STA 1211-057
WADS. BLVD: BELLEVIEW TO HAMP
NAME OF ROAD: 121A
PROJECT COUNTIES: JEFFERSON, REGION 6 DENVER
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 06/25/2004 DATE TIME STARTED 05/03/2004
7321 EAST 88TH AVENUE DATE LET 02/12/2004 DATE WORK BEGAN 05/03/2004
DATE AWARDED 02/26/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/11/2004 DATE ACCEPTED
Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 05/03/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,109,858.63 PARTICIPATING $ 948,713.76 $ 478,022.89
AWARD PROJECT AMT: $ 1,112,323.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 85.48% TOTAL EARNINGS 948,713.76 478,022.89
FUNDS AVAILABLE: $ 161,144.87 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 948,713.76 478,022.89
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,821.43 -510.48
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 946,892.33 477,512.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 946,892.33 477,512.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 477,512.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13957-BID ESTIMATE RUN 07/06/2004
PROJECT: STA 1211-057 ESTIMATE NO: 0002 17:46:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00010 REMOVAL OF TREE 1.000 1.000
EACH 0.000 0.00
230.00000 1.000 230.00
0010 202-00025  REMOVAL OF DITCH LINING 25.000 25.000
LF 0.000 0.00
7.00000 25.000 175.00
0015 202-00200  REMOVAL OF SIDEWALK 509.000 509.000
Sy 0.000 0.00
8.00000 509.000 4,072.00
0020 202-00203  REMOVAL OF CURB AND GUTTER 1,372.000 947.000
LF 425.000 2,125.00
5.00000 1,372.000 6,860.00
0025 202-00220  REMOVAL OF ASPHALT MAT 670.000 22.000
Sy 642.000 8,988.00
14.00000 664.000 9,296.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 116,918.000 90,120.000
SY 26,798.000 21,438.40
0.80000 116,918.000 93,534.40
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 225.000 0.000
LF 225.000 855.00
3.80000 225.000 855.00
0040 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 4.000 624.00
156.00000 4.000 624.00
0045 202-04002 *CLEAN CULVERT 30.000 0.000
EACH 30.000 9,150.00
305.00000 30.000 9,150.00
0050 202-04005 CLEAN VALVE BOX 0.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0055 203-01500  BLADING 5.000 0.000
HOUR 5.000 625.00

125.00000 5.000 625.00
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PCN: 13957-BID ESTIMATE RUN 07/06/2004
PROJECT: STA 1211-057 ESTIMATE NO: 0002 17:46:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0065 207-00205 *TOPSOIL 0.000 0.000
cy 0.000 0.00
49.00000 0.000 0.00
0070 208-00011 *EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0075 208-00020 *SILT FENCE 0.000 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0080 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
50.00000 1.000 50.00
0085 208-00050 *STORM DRAIN INLET PROTECTION 26.000 26.000
EACH 0.000 0.00
110.00000 26.000 2,860.00
0090 208-00205 EROSION CONTROL SUPERVISOR 20.000 0.000
HOUR 0.000 0.00
76.00000 0.000 0.00
0095 210-01700 *RESET SPRINKLER HEAD 0.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0100 210-04010 ADJUST MANHOLE 16.000 8.000
EACH 8.000 2,720.00
340.00000 16.000 5,440.00
0105 210-04050 ADJUST VALVE BOX 51.000 47.000
EACH 4.000 880.00
220.00000 51.000 11,220.00
0110 212-00006 *SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00

5,000.00000 0.000 0.00
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PCN: 13957-BID ESTIMATE RUN 07/06/2004
PROJECT: STA 1211-057 ESTIMATE NO: 0002 17:46:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00050 *SOD 500.000 0.000
SF 296.000 296.00
1.00000 296.000 296.00
0120 213-00002 *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0125 213-00061 *MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00
7.00000 0.000 0.00
0130 216-00039 *SOIL RETENTION BLANKET (STRAW) 0.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0135 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
85.00000 0.000 0.00
0140 403-00800 EMERGENCY POTHOLE REPAIR 0.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0145 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 14,114.560 5,582.170
TON 6,818.090 247,496.67
36.30000 12,400.260 450,129.44
0150 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,927.000 1,560.000
GAL 2,367.000 236.70
0.10000 3,927.000 392.70
0155 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 775.000 0.000
sy 759.000 40,227.00
53.00000 759.000 40,227.00
0160 507-00550 CONCRETE LINED DITCH 26.000 26.000
LF 0.000 0.00
30.00000 26.000 780.00
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 62.500 0.000
LF 62.500 1,625.00

26.00000 62.500 1,625.00



CONTID: C13957 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13957-BID ESTIMATE RUN 07/06/2004
PROJECT: STA 1211-057 ESTIMATE NO: 0002 17:46:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 4.000 7,000.00
1,750.00000 4.000 7,000.00
0175 607-11580 *FENCE (TEMPORARY) 712.000 712.000
LF 0.000 0.00
6.00000 712.000 4,272.00
0180 608-00000 CONCRETE SIDEWALK 270.000 229.000
sy 35.000 1,120.00
32.00000 264.000 8,448.00
0185 608-00010 CONCRETE CURB RAMP 326.000 326.000
SY 0.000 0.00
56.00000 326.000 18,256.00
0190 608-10000 SIDEWALK DRAIN 10.000 10.000
LF 0.000 0.00
130.00000 10.000 1,300.00
0195 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 153.000 153.000
LF 0.000 0.00
11.00000 153.000 1,683.00
0200 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 733.000 733.000
LF 0.000 0.00
11.00000 733.000 8,063.00
0205 609-60011 CURB TYPE 6 (SECTION M) 801.000 0.000
LF 801.000 3,204.00
4.00000 801.000 3,204.00
0210 612-00001 *DELINEATOR (TYPE I) 11.000 0.000
EACH 11.000 165.00
15.00000 11.000 165.00
0215 612-00002 *DELINEATOR (TYPE II) 8.000 0.000
EACH 8.000 128.00
16.00000 8.000 128.00
0220 612-00003 *DELINEATOR (TYPE III) 32.000 0.000
EACH 32.000 576.00

18.00000 32.000 576.00
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PCN: 13957-BID ESTIMATE RUN 07/06/2004
PROJECT: STA 1211-057 ESTIMATE NO: 0002 17:46:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0225 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 3.000 0.000
EACH 3.000 72.00
24.00000 3.000 72.00
0230 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 7.000 0.000
EACH 7.000 182.00
26.00000 7.000 182.00
0235 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 14.000 0.000
EACH 14.000 392.00
28.00000 14.000 392.00
0240 625-00000 *CONSTRUCTION SURVEYING 1.000 0.414
LS 0.536 3,323.20
6,200.00000 0.950 5,890.00
0245 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 12,000.00
30,000.00000 1.000 30,000.00
0250 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.250 857.50
3,430.00000 0.750 2,572.50
0255 627-00002 *THERMOPLASTIC PAVEMENT MARKING 16,000.000 0.000
SF 3,540.000 4,779.00
1.35000 3,540.000 4,779.00
0260 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 600.000 344.500
GAL 207.500 4,150.00
20.00000 552.000 11,040.00
0265 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,483.000 1,307.000
SF 2,176.000 16,972.80
7.80000 3,483.000 27,167.40
0270 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 310.000 62.000
(WORD-SYMBOL)
SF 248.000 2,728.00
11.00000 310.000 3,410.00
0275 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 8,574.000 3,607.000
(XWALK-STOPLINE
SF 4,967.000 37,997.55

7.65000 8,574.000 65,591.10
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 629-01110 *LOCATE MONUMENTS 8.000 4.000
HOUR 0.000 0.00
98.00000 4.000 392.00
0285 629-01210 *ADJUST MONUMENT BOX 8.000 4.000
EACH 4.000 900.00
225.00000 8.000 1,800.00
0290 630-00000 *FLAGGING 1,700.000 702.500
HOUR 523.500 9,684.75
18.50000 1,226.000 22,681.00
0295 630-00003 *UNIFORMED TRAFFIC CONTROL 191.500 94.500
HOUR 97.000 4,365.00
45.00000 191.500 8,617.50
0300 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 6.000
DAY 10.000 260.00
26.00000 16.000 416.00
0305 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 17.000
DAY 21.000 8,190.00
390.00000 38.000 14,820.00
0310 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.800 1,240.00
1,550.00000 1.800 2,790.00
0315 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 12.000
EACH 15.000 240.00
16.00000 27.000 432.00
0320 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 24.500
EACH 23.200 1,183.20
51.00000 47.700 2,432.70
0325 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 1.600 113.60
71.00000 3.600 255.60
0330 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 32.000
SF 25.600 460.80
18.00000 57.600 1,036.80
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CAT NO0200 ROADWAY

0335 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 1.600 2,448.00
1,530.00000 3.600 5,508.00
0340 630-80359 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000
DAY 0.000 0.00
71.00000 0.000 0.00
0345 630-80360 *DRUM CHANNELIZING DEVICE 145.000 72.500
EACH 58.000 2,088.00
36.00000 130.500 4,698.00
0350 630-80380 *TRAFFIC CONE 400.000 200.000
EACH 160.000 640.00
4.00000 360.000 1,440.00
0355 630-80520 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000
DAY 0.000 0.00
460.00000 0.000 0.00
0360 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70014 F/A INCENTIVE PAYMENT SMOOTHNESS 5,000.000 0.000
FA 1,704.520 1,704.52
1.00000 1,704.520 1,704.52
0370 700-70021 F/A ON-THE-JOB TRAINEE 200.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0375 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,000.000 -2,314.100
F A 11,571.200 11,571.20
1.00000 9,257.100 9,257.10
0385 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0390 700-70033 F/A VIDEO TAPING INCENTIVE PAYMENT COST PLUS TIME 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70310 F/A LANDSCAPING RESTORATION 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,082,058.63 $ 478,022.89$ 920,913.76
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0400 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0405 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0410 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
CAT 0400 CURRENT AMT $ 27,800.00 $ 0.00$ 27,800.00
PROJECT TOTAL CURRENT AMT $ 1,109,858.63 $ 478,022.89 $ 948,713.76



